
Town Hall Renovation Meeting 
May 23, 2019 

 
1) Concern expressed for contractor Ernie Parrish’s health. John will touch base with lead 

carpenter Simon daily.  Work on Town Hall will continue.   
 

2) DRB hearing on May 30. Letter received with Jeremy Ingpen’s concerns. Donna & John to write 
up a response to the various concerns that have been expressed since last DRB hearing and 
email to DRB, to include: 
 

a. Addressing issues in Ingpen’s letter, including: 
i. Slamming doors and talking after meetings – Ingpen property was purchased 

knowing there were meetings across the road at town hall 
b. Deed authentication from surveyor 
c. Don Marsh’s email re: septic location 
d. Dermot and Emily Harvey’s response to idea of parking in their field 
e. Parking “design” – John’s new drawing showing mowed areas without cars 
f. Maple Corner Comm. Center rental agreement (Jeremy actually attached a copy to his 

letter) 
g. Selectboard vote of approval for parking on road 
h. Lights, noise, etc.  

 
3) Construction updates: 

a. Shakes are being put on entry roof 
b. When staging comes down at entrance, Alfie will dig so concrete can be poured for front 

stoop 
c. John met with Labor and Industry. Though Glenn Moore is retiring, he will still be 

around and will familiarize his replacement with town hall project. 
i. The old side entry will be the accessible entrance so we don’t have to build up 

so much earth at new side entrance.  
ii. The old wide door is in Ernie’s shop being refurbished. 

d. Jamie Weiner will finish installing windows this week. He is going to make wooden 
storms himself; included in his quote of $10,610. 

e. Elevator parts are here, but time to install not yet scheduled with vendor.  
f. Planning Commission held the first meeting in the town hall on May 21.  

 
4) Mound system – John asked that Alfie be paid a consultant’s fee as he has installed mound 

system’s before and that knowledge is unrelated to his work as town road commissioner. John 
will make a request to selectboard at meeting on May 28. Road crew and town equipment will 
be used.  
 

5) Donna reminded the group that gravel paid for out of town hall money had been removed from 
site for town roads. At some point, Alfie will need to figure out how much this was and cost can 
be moved to town highway budget.  
 

6) Historic Preservation Grant due date October 1. Things that could be covered by this grant: 
upstairs ceiling, chandelier, generator?, acoustics, work to make second level useful, steeple 
structure? 

 
 

Notes by Donna 


